
 
  

HOMELAND DEFENSE/ 
NEIGHBORHOOD IMPROVEMENT 

BOND OVERSIGHT BOARD  
AGENDA 

 
10/28/08 – 6:00 P.M. 
CITY OF MIAMI 
CITY HALL CHAMBERS 
3500 PAN AMERICAN DRIVE 
MIAMI, FLORIDA  33133 

______________________________________________________________________________ 
I. APPROVAL OF THE MINUTES OF THE MEETING OF SEPTEMBER 23, 2008. 

 
 

II. NEW BUSINESS: 
 

• Discussion of Maintenance & Operations 
 Kelly Barket, Jr., Director of General Services Administration 

• Miami River Greenways Segment D (East Little Havana) 
 

III. UPDATES: 
 

1. Additional Grant to the Miami Art Museum to Support the Development of a 
Fine Art Museum Facility in Bicentennial Park 

2. Police Sky Watch Observation Tower 
3. Gusman Hall Improvements 
4. Dinner Key Mooring Anchorage Field Project 
5. Preservation Development Initiative Grant 
6. Belle Meade Mini New Swings and Pour & Play Surface 
7. Armbrister Park Boundless Playground 
8. Armbrister Park Tennis Court Conversion 
9. Barnyard Playground Area Resurfacing 
10. Additional Funding and Scope of Work Change for Virginia Key Beach Park 

Trust Capital Related Consulting 
11. Virginia Key Beach Park Trust Various Projects 

 
IV. CHAIRPERSON’S OPEN AGENDA: 
 
 
V. ADDITIONAL ITEMS: 



 September 23, 2008 

HOMELAND DEFENSE/ 
NEIGHBORHOOD IMPROVEMENT 

BOND OVERSIGHT BOARD  
MINUTES 

 
         9/23/08 – 6:00 P.M.  
         CITY OF MIAMI 

CITY HALL CHAMBERS 
3500 PAN AMERICAN DRIVE 

         MIAMI, FLORIDA 33133  
 
The meeting was called to order at 6:14 p.m., with the following members found to be  
 
Present:  Rolando Aedo (Vice Chairman) 

Eileen Broton 
Mariano Cruz 

   Robert A. Flanders (Chairman) 
   Charisse L. Grant 
   Kay Hancock-Apfel 

Ricardo Lambert 
Carmen Matos 
Gary Reshefsky 
Jose Solares 

   Hattie Willis 
    
Absent:   Hugo P. Arza 
   Luis Cabrera 
   Jami Reyes 
      
ALSO PRESENT: Denise Wallace, Assistant City Attorney 
   Ola O. Aluko, Director, CIP Department 
   Stephanie Grindell, Director, Public Works 
   Juan Pascual, Assistant Director, Parks & Recreation 

Elyrosa Estevez, Project Manager, Public Works 
   David Méndez, Assistant Director, CIP Department 
   Ricardo Castro, Project Manager, CIP Department 
   Mike Tyler, Project Manager, CIP Department 
   Keith Ng, Project Manager, CIP Department 
   Robert Fenton, Project Manager, CIP Department 
   Danette Perez, Board Liaison, CIP 

Marcia Lopez, Administrative Assistant I, CIP  
Teri-Elizabeth Thomas, City Clerk’s Office 
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I. APPROVAL OF THE MINUTES OF THE MEETING OF JULY 22, 2008. 

 
HD/NIB MOTION 08-27 
 
A MOTION TO APPROVE THE MINUTES OF THE MEETING OF JULY 22, 2008. 
 
MOVED:  R. Aedo 
SECONDED:  M. Cruz 
ABSENT:  H. Arza, L. Cabrera, J. Reyes 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present. 
 

II. NEW BUSINESS: 
 

• Discussion of Maintenance & Operations 
 Stephanie Grindell, Director of Public Works  

 
Chairman Flanders:  Discussion of maintenance and operations, Stephanie Grindell, director of Public 
Works. 
 
Stephanie Grindell:  Yes.  Stephanie Grindell, director of Public Works.  You guys asked me to come 
here, so if you have questions?  
 
Chairman Flanders:  Well, I’m simply going to turn it over to the rest of the Board because they all do 
have questions. 
 
Ms. Grindell:  Sure. 
 
Mariano Cruz:  I don’t have anything, but they doing good work.  Your department came and clean all 
the drains in Allapattah so when all this bad rain came, nothing.  But the County didn’t clean the major 
arterials, so 12th Avenue was flooded, but not the City part, so the City did a good job of cleaning all 
the drains and everything there. 
 
Gary Reshefsky:  Ms. Grindell, I don’t know if they gave you an overview of why we asked you to 
come to the Board, but I guess several months ago we started talking about the bond projects that 
have been funded with the money that we’re overseeing.  The question that kept coming up was how 
was the City funding the ongoing maintenance of these various projects.  At the last meeting, we had 
the Parks Department here, and they mentioned that GSA is responsible for doing a lot of that work 
on the ongoing maintenance.  But if you could tell us a little bit about what Public Works does in terms 
of servicing some of the projects that have been built, whether it be streets, drainage issues.  One hot 
button for people on this Board and many people in the community is the lighting on Coral Way.  If 
you could give us a little overview of that, that would be really helpful, and I think it would probably 
bring some questions out from Board members as to what’s in your purview because we don’t want to 
ask you questions that don’t have anything to do with Public Works.   
 
Ms. Grindell:  Sure.  The projects that CIP builds in the public right-of-way are turned over to Public 
Works.  We pay the electricity bills if there is lighting; the water bill if it has water.  We handle the 
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maintenance in two separate ways.  We either use our in-house staff or hire contractors to assist us.  
As the projects are turned over to Public Works, we include those requests in our budget. 
 
Mr. Reshefsky:  Can you tell us a little bit about the Coral Way project? 
 
Ms. Grindell:  The Coral Way project, I think at the time that you guys originally had requested that I 
come, we had some contractual issues with the previous contractor.  We terminated his services, and 
it took quite some time for us to get a new contractor on board.  In the interim, you know, the routine 
staff, the in-house staff, performed those services, but generally, they handle mowing and tree 
trimming.  They’re not really landscapers, so there were some concerns as far as how they 
maintained the shrubbery, etcetera.  Basically, they were just helping out until we could get a new 
contract.  The new contractor started right around the time of the US Conference of Mayors.  We 
were actually struggling to finish that corridor before the entourage of buses came through with all the 
mayors from all over, and we basically finished barely in time.  But from that moment on, I don’t think 
that we’ve had a problem with the landscaping.  Now as far as the lighting, I can’t tell you off the top 
of my head -- maybe Ely came.  Ely is one of the project managers, and she says that, as far as she 
knows, all of it’s working. 
 
Jose Solares:  What?  And I apologize to both of you, but I drive through there every weekend.  It cost 
over $600,000, I think, that lighting project.  I have been on this Board now for about a year and a 
half, close to two years now, and since we came here, we have been complaining about the same 
thing.  Two weeks ago, all the lights were not on.  If they fixed them over the last two weeks, you 
have to forgive me, and I’ll take your word for it.  Many of us that work in the industry, we take our 
contractors’ word and say, yeah, it’s fixed or it’s repaired. 
 
Elyrosa Estevez:  For the record, Elyrosa Estevez, Public Works.  One of our inspectors also does 
overnight inspections in the City of Miami.  Right now Coral Way is under the new contractor, Florida 
Lawn Services.  They submitted a proposal two months ago for the electrical lighting.  There was a lot 
of vandalism on the lighting.  We were missing 12 of them.  It has taken some time, but I know that 
we got almost all the parts.  The lighting that you that is not working is because there is a special 
portion of the light that has to be restructured because the lighting fixture is very complicated. 
 
Vice Chair Aedo:  You know, this project has caused a lot of angst and frustration over the years.  I 
drive by there every night, so for the record, the stretch between 13th and 14th is not working as of 
last night.  I think we were all excited but somewhat cautious about the expenditures for this lighting 
project because it was the lighting, it was the landscaping, and this one’s been fraught with problems.   
 
Ms. Estevez:  Like I said before, we noticed a lot of vandalism to the lights.  The lights are made of 
aluminum, so they’re constantly taken out.  It’s a simple screw on the bottom portion of it. 
 
Vice Chair Aedo:  We didn’t know that? 
 
Ms. Estevez:  I can’t say. 
 
Vice Chair Aedo:  It’s a rhetorical question.  Obviously, these were things that you would have 
thought would have been considered.  I think the attempt was noble, but it definitely hasn’t executed 
how I think a lot of people envisioned it. 
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Ms. Estevez:  The contractor that we do have now is very professional, and the bid came out within 
the limits of our scope of services.  I think that he will do a professional job once those lights are in.   
 
Jose Solares:  I am not shooting the Public Works Department at no time.  I admire you and respect 
you for the job you are doing over there.  The problem is what is the City doing to provide you with the 
proper support, proper staffing and proper funding.  We are spending millions and millions of dollars 
to build things that we cannot maintain.  If that’s the case, let’s not build it.  You know why they took 
the aluminum off?  Because it wasn’t energized, so it’s no problem at all to take. 
 
Chairman Flanders:  I think what you’re hearing here, Ms. Grindell, is the concern of the Board 
regarding the protection, the preservation, and the maintenance of the new projects as they’re coming 
on online.  Now I know that your department is supposed to submit a 5-year or 10-year operating 
plan.  What I think this Board wants to hear from you is your insight as to how your budgeting process 
is working with the new projects, how you are planning going forward.  As we all know, you have to 
maintain the buildings in the parks.  What we really want to know is what happens after it’s built.  Are 
you getting the financial resources?  Is your department being properly staffed?  Do you have a 5- 
and a 10-year plan going forward? 
 
Ms. Grindell:  You asked so many questions at one time.  I can’t speak for Parks or GSA, which 
maintains buildings in parks.  What I can say is that this fiscal year was a little bumpy.  Generally, the 
way that Public Works and CIP handle budgetary issues is prior to the fiscal year when Public Works 
is getting ready to submit the budget, we ask CIP to tell us all the projects that are going to be coming 
forward.  At the time, a lot of projects are very preliminary.  Based on the information that’s available 
at the time of the budget, they provide us with the generic information as far as the scope of the 
projects.  From that, we come up with a cost estimate of how much we believe it’s going to cost to 
maintain it based on the preliminary information that available.  And with that information, we include 
that in our budget.   
 
Mr. Aluko:  We do have midyear adjustments.  By the time we do reach the midyear adjustments, 
some of the projects may have been a little more clearer in terms of the completion date and also the 
operating costs that she will incur.  At that time, we will sit down with the Budget director and tender 
those new numbers to the Budget director and at that time the adjustments will be made. 
 
Hattie Willis:  Are you sure that you will be able to do what you need to do with the budget that you 
have? 
 
Ms. Grindell:  I do feel comfortable with the budget that I have, but we have not finalized the number 
as to how much the maintenance is going to be for all the projects that are to be turned over to Public 
Works.   
 
Ms. Willis:  I always panic during hurricane season.  They promised that they would be cutting back 
the trees and removing dead limbs.  I’m not seeing where we’re winning with that fight.  I would 
appreciate if you look into that and find out where we are with that. 
 
Ms. Grindell:  I can explain that to you now.  One of the biggest shocks when I first started with the 
City was that there wasn’t a routine maintenance plan for Public Works.  We’ve been working for a 
really long time to start a routine maintenance plan.  While that doesn’t make sense for some items, it 
does for others.  In the area of tree trimming, we actually started our routine plan in January.  We 
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divided the City into 118 grids.  Right now we’re probably 50 into 118.  The full cycle will take around 
two years. 
 
Charisse Grant:  What’s the level of coordination or communication between what’s being developed 
for a project out of CIP in terms of what’s going to go in there and what the responsibility of Public 
Works is going to be to maintain it afterwards? 
 
Ms. Grindell:  I can say that when I first got here, Public Works wasn’t involved at all in the capital 
plan.  We’ve been working really hard with CIP to start reviewing those plans.   
 
Mr. Reshefsky:  Sorry to go back to the lights issue again.  How much do the lights cost?  Are you 
guys paying for them out of your budget? 
 
Ms. Grindell:  We do pay for the replacement lights out of our budget. 
 
Mr. Reshefsky:  How much do they cost? 
 
Ms. Estevez:  Each component of the light fixture comes from a different manufacturer.  To put one 
light together costs about $1,500, and the supplier will not sell directly to the City.  The current 
contractor that we have has proposed a new plastic light fixture. 
 
Mr. Reshefsky:  Could I make a suggestion?  We spent a lot of money on this project, and I’m just 
thinking that we’re throwing more money at this same project and maybe it might be a good idea to 
get some input from us so it’s not just you all making these decisions.  It sounds ridiculous to keep 
spending money on it. 
 
Kay Hancock-Apfel:  I believe if I was going to put a light up and it was stolen once, the second time I 
would look to get a type of light that would be very difficult to steal.  You really need to look at the type 
of lights, and it was a terrible mistake to use a light that comes from that many sources that can be 
stolen so readily. 
 
Ms. Willis:  If it costs that much money to replace those lights, maybe we can change the lights and 
find another type of light that would serve the purpose and be more cost-effective. 
 
Ms. Grindell:  There are several things to consider.  You have to look at the number of light fixtures 
that we have.  We replace on an as-needed basis.  Do we want to replace on an as-needed basis 
with something that looks completely different?  That’s going to look horrible. 
 
Mr. Aluko:  The comments that you all have brought up are very valid comments.  Should we stop the 
bleeding now and consider installing entirely new lights?  I think that’s something the Public Works 
Department, the City Manager’s office, and obviously the CIP Department needs to get together and 
look at.   
 
Chairman Flanders:  Ola, if you could develop a de facto City standard, it could be incrementally 
implemented as these things break down.  Actually, over time, they would all be replaced and we 
would, in fact, have a de facto City standard. 
 
Mr. Aluko:  We’ll definitely take that under advisement with the Public Works Department. 
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 Juan Pascual, Assistant Director of Parks & Recreation 
 
Chairman Flanders:  The next item is Juan Pascual, Assistant Director of Parks and Recreation.  
Welcome. 
 
Juan Pascual:   Thank you very much.  Good evening, ladies and gentlemen.  I’m assuming you’ve 
got some concerns and some issues as far as how our projects are being maintained.  First of all, 
there’s a two-fold process as far as our budget goes and our preparation for our budget.  We have 
program concerns and we also have maintenance concerns, so we divide our budget on an operation 
perspective, those that are dedicated to programs and enhancing the quality of life directly to our 
citizens and then those that are directed towards maintenance.  The maintenance that our 
department is responsible for is predominantly the grounds maintenance, and then we are in the 
process of working concurrently with GSA in developing contract services for some of those 
maintenance issues that normally would be in the realm of GSA, but they may not have the particular 
expertise in-house to address those.  In the budget process, what we have done is we’ve identified, in 
working in conjunction with CIP, those projects that are projected to be online within the next fiscal 
year.  Some of that is prorated for the fiscal year, dependent upon when they’re scheduled to come 
online.  We’ve worked diligently with the Budget Department, and they have been gracious enough to 
understand our needs, and they have given us the funding in order to operate, open, staff, program 
and to maintain those particular facilities for the current fiscal year.   
 
Hattie Willis:  My major problem is GSA.  As far as I’m concerned, they’re atrocious, and they don’t do 
their job properly.  You know I’m constantly calling your office.  What I’m saying to you is the 
response time and their behavior, is that a budget problem, or is that just the way it is overall with the 
City?  It is not appropriate.  It just doesn't work. 
 
Mr. Pascual:  We have a very good relationship with GSA, and we’ve identified some of the 
challenges that both our department and their department have.  I think we have a plan in place 
moving forward to address some of those issues.  We’re identifying where the needs and deficiencies 
are as far as the ability to provide the service, and then those are the issues that we’re contracting out 
for contractual services for maintenance. 
 
Ms. Willis:  So we’re going to have a check and balance system?  You’re going to have like a 
quarterly report or something to see overall if they’re taking care of all of the parks and doing the 
things that they need to do efficiently? 
 
Mr. Pascual:  We have a needs assessment report.  On a monthly basis, our park managers actually 
have to walk their facility to identify the things that are visually deficient that need correction, and then 
there’s a work order submittal system, and those work orders are then either processed through to 
GSA or in-house, and those that cannot be completed by GSA are then contracted out. 
 
Charisse Grant:  When a project like Jose Marti Park gym comes online, what’s the cooperative 
process to ensure that building maintenance is done on a routine basis so that the Parks Department 
has a facility that the public can use? 
 
Mr. Pascual:  Obviously, I can’t speak on behalf of GSA because I’m not with GSA. 
 
Ms. Grant:  I’m asking because you guys ultimately need the facility. 
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Mr. Pascual:  We now have a mechanism in place in which we do evaluations.  We do have a 
process.  We do have contractors that Procurement has established as preapproved.  We do work 
with GSA in the sense of identifying where maybe some of the deficiencies are and then trying to find 
a way cooperatively of identifying those, seeking the proper funding, and then putting those contracts 
in place.   
 
Ms. Grant:  My question is really do you have any control or any say over or the ability to make sure 
that GSA’s budget this year and forward includes appropriate maintenance costs so that you don’t 
wind up with something happening to a gym or whatever that really was their responsibility to sort of 
maintain that now you, the Parks Department, can’t use? 
 
Mr. Pascual:  I wish I did have the influence to set budgets.  What we do is sit down with GSA and 
identify those areas that we need to work together in order to seek additional funding for those 
particular needs.  And we have done that successfully so far this year, and we’re planning on 
continuing working together with GSA and identifying those as we move forward. 
 
Ms. Willis:  I think GSA should be here.  I want to find out is it going to get better.  I know Stephanie’s 
department has gotten better.  I know that Juan’s department has gotten better.  I can hear Juan 
saying in the back of his conversation, “I’m not them.  I only can tell you what we do with them.”  Ola 
is the same way.  I know that they need to be here because they’re a problem.  Believe me, the 
things that we’re addressing, they are a problem, and I really don’t know what in-house cleaning went 
on, but maybe we can ask them the appropriate questions because we’re not asking them to the 
appropriate person.  Can we get them? 
 
Chairman Flanders:  Hattie, that’s easily rectified.  We’ll put them on the agenda for next month, Ola, 
and they’ll be invited to appear, as Stephanie has, as Juan has. 
 
Ms. Willis:  Great. 
 
Chairman Flanders:  What we want to do is to feel so comfortable with the process that sometimes 
we can run what is called political interference in a positive way and lobby our elected officials or the 
City Manager and say, by the way, did you know the situation exists?  Chances are they do, but now 
you’ve brought it to their attention, and then they will obviously address it.  So Hattie, is that okay?  
Ola, can we do that? 
 
Mr. Aluko:  Mr. Chairman, most definitely.  And in all fairness to GSA, they were uninvited because 
we thought the key items were the Parks and Public Works Departments.  They did ask if they should 
come and we said no because the questions were geared towards Parks and Public Works.  So my 
apologies, but we will invite them for the next meeting. 
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• Tamiami Storm Sewer Improvements – Construction Services 
NAME OF PROJECT:  TAMIAMI STORM SEWER IMPROVEMENTS – CONSTRUCTION 
SERVICES 
TOTAL DOLLAR AMOUNT: $2,083,918 ($518,100 Previously Approved; $526,389 Future Funds)  
SOURCE OF FUNDS: Tamiami Storm Sewers Phase IV, HD Series 1, 2, and 3    
DESCRIPTION OF PROJECT:  The proposed work consists of drainage improvements consisting 
of French drains, new storm sewer outfalls, catch basins, cross drains and surface restoration.  Road 
improvements such as roadway milling and resurfacing, damaged sidewalk replacement, curb and/or 
gutter replacement, re-sod of swales, and ADA compliant ramp construction as needed within project 
limits.  Additional information listed under the Notes Section on the attached Project Analysis Form.                

 
HD/NIB MOTION 08-28 
 
A MOTION TO FUND THE TAMIAMI STORM SEWER IMPROVEMENTS - CONSTRUCTION 
SERVICES. 
 
MOVED:  K. Apfel 
SECONDED:  M. Cruz 
ABSENT:  H. Arza, L. Cabrera, J. Reyes 
 
Note for the Record:  Motion passed by unanimous vote of all Board Members present, with the 
exception of Gary Reshefsky. 
 

 
III. UPDATES: 
 

1. Commodore Plaza Street Furniture 
 
Gary Reshefsky stated that the project has been completed. 
 
Elyrosa Estevez, Public Works, reported that two metal benches were installed at 3138 
Commodore Plaza on brick pavers, and the project is 100 percent completed. 
 

2. Historic Preservation Initiatives – City Hall 
 
Gary Reshefsky stated that study of the columns is being finalized.  The columns are currently 
being encased in concrete, and the project should be completed within six months. 
 
Robert Fenton, CIP Department, stated that the remediation work has not started yet.  The 
engineering work is complete.  The contracts have been awarded to the contractor and the shop 
drawings are currently being reviewed to start the repairs. 
 

3. Bicentennial Park Shoreline Stabilization, Phase III - Construction Services 
 
Gary Reshefsky stated that the project has been a great project for the City and it has been 
completed. 
 
David Méndez, Assistant Director, CIP, reported that the project has been completed on time 
and under budget. 
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4. Fire Station No. 11 – Design and Construction 

 
Gary Reshefsky stated that the project cost went down by 30 percent since it was originally 
estimated.   
 
David Méndez, Assistant Director, CIP, stated that even though there was a successful bid, the 
bid is under protest, so depending on how that protest goes, construction may or may not start 
in November as originally planned. 
 
Ola Aluko, CIP Director, stated that the project will proceed forward until directed to stop. 
 

5. Fairlawn Storm Sewer Improvements Phase III – Design Services 
 
Gary Reshefsky stated that the project design is 90 percent complete.   
 
Ola Aluko, CIP Director, stated that the fees being charged for the design are within average 
and are actually a little below. 
 

6. College of Policing 
 
Gary Reshefsky stated that construction on the project is 20 percent complete.  The project 
completion date is anticipated for October 2009. 
 
Ola Aluko, CIP Director, stated that the original completion date was scheduled for July 2009.  
However, the City had not received 100 funds in its escrow, and that’s one of the reasons why 
the contract was not signed with the contractor.  The funds are in escrow, so the Department is 
comfortable that the facility will be built.  The commitment that the City received from the School 
Board has not changed.  However, should there be a change of commitment, we have various 
departments that are jumping at using this facility, so the City will be able to maintain this 
building on its own.   
 

7. NE 2nd Avenue Improvements – Design Services 
 
Gary Reshefsky stated that the project is broken up into different segments.  The City is paying 
for the design of the project, and the County is funding most of the project.   
 

8. Additional Funding for Armbrister Park Building Improvements 
 
Gary Reshefsky stated that the project was completed and the building is being occupied.  The 
project utilized additional funding to be completed, but the additional funding came in under 
budget. 
 

9. Jose Marti Park Gym 
 
Gary Reshefsky stated that the project is completed and the grand opening is scheduled for 
October 18 at 10:30 a.m.   
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10. Additional Funding for Black Police Precinct Courthouse Museum Restoration 
 
Gary Reshefsky stated that the project is complete and the contractor is currently obtaining the 
CO.   
 
Ola Aluko, CIP Director, stated that the ribbon-cutting ceremony date has not yet been 
determined. 
 

IV. CHAIRPERSON’S OPEN AGENDA: 
 
Chairman Flanders stated that Larry Spring told him that the City’s bond rating was 
improved, so not only are we not in jeopardy, our bonds aren’t and our bond rating, unlike 
some other cities and counties out there, is solid. 
 

V. ADDITIONAL ITEMS:  
• Discussion of November and December meeting schedule 

 
Chairman Flanders suggested that the meetings for the November and December board 
meetings be held on November 21 and December 19. 
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IV. ADDITIONAL ITEMS. 
 

Alejandra Argudin of the Department of Conferences, Conventions and 
Public Facilities appeared before the Board concerning an emergency 
request for funding (approximately $538,000) of the Dinner Key 
Mooring Anchorage Field Project.  The Department is applying for a 
FIND Grant (approximately $484,000) for this project, and will be 
addressing the Commission at the March 25, 2003 Commission 
meeting regarding this project.     
 

HD/NIB MOTION 03-25 
 
A MOTION TO RECOMMENDED APPROVAL BY THE HOMELAND 
DEFENSE/NEIGHBORHOOD IMPROVEMENT BOND OVERSIGHT 
BOARD OF THE DINNER KEY MOORING ANCHORAGE FIELD 
PROJECT. 
 
MOVED:  L. de ROSA 
SECONDED: M. REYES 
ABSENT:  S. ARMBRISTER; R. CAYARD; M. LOYAL;  
                           D. MARKO 
 
Note for the Record:  Motion passed by unanimous vote of all Board 
Members present. 

 
 
 
 
 
 
 

HD/NIB MOTION 03-28 
 
A MOTION TO ADJOURN TODAY’S MEETING. 
 
MOVED:  M. REYES 
SECONDED: M. CRUZ 
ABSENT:   S. ARMBRISTER; R. CAYARD; M. LOYAL;  
                           D. MARKO 
 
Note for the Record:  Motion passed by unanimous vote of all Board 
Members present. 
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I. APPROVAL OF THE MINUTES OF THE MEETING OF FEBRUARY 

18, 2003. 
 

HD/NIB MOTION 03-19 
 
A MOTION TO APPROVE THE MINUTES OF THE MEETING OF 
FEBRUARY 18, 2003. 
 
MOVED:  L. SPRING 
SECONDED: M. REYES 
ABSENT:  S. ARMBRISTER; R. CAYARD; M. LOYAL;  
                           D. MARKO 
 
Note for the Record:  Motion passed by unanimous vote of all Board 
Members Present. 

 
II. NEW BUSINESS: 
 

A. AUDIT COMMITTEE REPORT BY GARY RESHEFSKY. 
 

• Preservation Development Initiative Grant. 
 

Sarah Eaton of the Historic and Environmental Preservation Board 
(HEP) appeared before the Board.  HEP is requesting approximately 
$57,500 of  Bond funds to come out of the historic preservation portion 
of the Bond.  This pledge of funds will lead to approximately $97,000 in 
technical assistance and up to $1.7 million in capital dollars. 
 

HD/NIB MOTION 03-26 
 
A MOTION TO ADOPT THE RECOMMENDED APPROVAL BY THE 
HOMELAND DEFENSE/NEIGHBORHOOD IMPROVEMENT BOND 
OVERSIGHT BOARD AUDIT COMMITTEE OF THE 
APPROPRIATION OF APPROXIMATELY $57,500 TO THE 
HISTORIC AND ENVIRONMENTAL PRESERVATION BOARD; SAID 
FUNDS TO USED TO FURTHER INTEGRATE HISTORIC 
PRESERVATION WITHIN THE CITY OF MIAMI. 
 
MOTION:  M. REYES 
SECONDED: M. CRUZ 
ABSENT:  S. ARMBRISTER; R. CAYARD; M. LOYAL;  
                           D. MARKO 
 
Note for the Record:  Motion passed by unanimous vote of all Board 
Members present. 
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